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Progress Invoice Form - Payment

v WLEHA Owuamburcamen -
K(SDOCOSN

. SREAT WATER
ERE AL Lianc= -

TO OWNER: Waukesha Water Utility PROJECT: Black & Veaich ~ APPLICATION NO: 010
115 Delafield Street 111 E. Wisconsin Avenue PERIOD TO: 08-30-2022 .
P.O. Box 1648 NWﬂMv Milwaukee, WI 53202 PROJECT NOS: 189980-CP2
Waukesha, Wi 53187 Cpocx\v
FROM CONTHACTOR:  C.D. Smith Construction, Inc. ¥ * VIA ARCHITECT: Greeley and Hansen CONTRACT DATE: 06-04-2021
889 East Johnson Street v 741 North Grand Avenue
Fond du Lac, W1 54835 Waukesha, Wi 53186
CONTRACT FOR: C.D. Smith Construction, Inc. - CP3 -

Booster Pump Station

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Contract.

Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM

$34,791,371.00

$115,383.35

2. Net change by Change Order

3. CONTRACT SUM TO DATE

$34,806,754.35

4. TOTAL COMPLETED & STORED TO DATE.

$15,865,489.94

5. RETAINAGE:
a. Completed Work $189,934.58
b. Stored Material $603,339.93

Total Retainage

$793,274.51

6. TOTAL EARNED LESS RETAINAGE

$15,072,215.43

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT.......
8. CURRENT PAYMENT DUE

........... $13,493,452.23

8. BALANCE TQ FINISH, INCLUDING RETAINAGE..........

........... . $19,719,155.57

>n<mmom wmﬁdma $0.00 Tax mm*::a $0.00
Current Repayment $0.00 Current Tax Witheld $0.00
Total Repayment $0.00 Fotal Tax Wiitheld $0.00
CONTRACTOR:
sy: (Sazmonhd e %GR\CS\U pate: ([~} ~ Q0N
State of: -

s 2
County of: Tond du ﬂ?Dh.\ K vt .ﬂC Dh.\
Subscribed and sworn to before & & e %@ AO -
me this: !@M*II day of IUJ\»; Yos ﬁv o:a St Aot

Notary Public: Hﬁhﬁg S wﬁmwnl,.®mp > nl/M....ﬂfo..TPmu\.....

Pagapst

i i comprising this applicaticn, the architect certifies to the Owner that to the best of the Architect's

0o 331554

._.o»m_ n:m_._omm muu3<mn in
previous months by Owner
Total approved this month $0.00 $0.00
TOTALS $0.00 $0.00
=Y = q ) 23 e = ]
b ¥ AA J@ o 3 3 $0.00

My Cemmission expires: OaloSies : C i
ARCHITECT'S CERTIFICATE FOR PAYMENT T, 0T SGE
-. In accordance with the Contract Documents, based on the on-site cbservations and the data ~ \ﬁ.\wﬁ. .......... ~
OF s;m A

-
knowledge, information and belief the Work has progressed as indicated, the quality of the Work T fraast

is in accordance with the coniract Documnents, and the contractor is entitled fo payment of the

AMOUNT CERTIFIED. R \ .M:V m Q &

AMOUNT CERTIFIED
(Attach explanation if amount certified differs from the gmount appiied for. Inifial all figures on this

Appfication and on the Continuation that conform to the amount ceriified.)
ﬁﬁﬂ?ﬁ%ﬁmﬂﬂ ma i@Q\N\
KZulsYea kﬁm\?\ﬂ\% S-2-22

103 @.faOOONthvswA\QW \%W@»M&W 7 Oprinted on 07-21'2d22 ~|<.\ﬁ\ ﬁ | PHweb
, (ost< o

HLCS 006 L-ID-SUR =
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Lo Credir Above
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1£78763.20 BrS, rservius + Tower”



CONTINUATION SHEET

o SREAT WATER
ﬁ e AL L ANCET

APPLICATICON AND CERTIFICATE FOR PAYMENT,
containing Contractars's signed Certification, Is attached.

In tabulations below, amounis are stated to the nearest daliar.
Use Column | on Contracts where variable retainage for line ftems may apply.

APPLICATION NO:
APPLICATION DATE:
PERICD TO:
ARCHITECT'S PRCJECT NO:

c10
07-01-2022
08-30-2022

] 7 hiad Iy
$10,011,587.00 44.77%
002 Process integration $1.005,000.00 $75,250.00 $0.00 $0.00 $75,250.00 7.49% $923,750.00 $3,762.50
003 Additional Earth Excavation $875.00 $0.00 $0.00 $0.00 $0.00 0.00% $875.00 $0.00
004 Additional Drainage Fill $3,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,300.00 $0.00
Material
005 Additional Select Fill Materiat $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
008 Additional Pipe Bedding $1,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,750.00 $0.00
Material
007 Additional Commeon Fill $525.00 $0.00 $0.00 $0.00 $0.00 0.00% $525.00 $0.00
Material
008 Additional Class D Concrete $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87.500.00 $0.00
008 Additional Reinforcing Sieel $1,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,000.00 $0.00
010 Wataer Tower $3,126,905.00| $1,532,211.20| $510,000.00 $74,000.00 $2,116,211.20 67.68% $1,010,693.80 $105,810.56
011 Allowance - Unanticipated $100,000.00 $36,553.01 $0.00 $0.00 $36,553.01 36.55% $63,446.92 $1,827.65
Impacted Soil and
Groundwater
012 Allowacne - Removal and $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00 100.00% $0.00 £500.00
Dispose of Unknown
Underground Storage Tanks
PMWeb

20f3

Printed on 07-21-2022



CONTINUATION SHEET

o GREAT WATER
ﬁw‘ww AU N CET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Ceriification, is attached.

In tabulations below, amounis are stated to the nearest dollar.
Use Column [ on Contracts where variable retainage for line items may apply.

APPLICATION NO:

APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

010
07-01-2022

08-30-2022

nergies $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00
Permanent Power
Coodination
$1,385,628.0
Cumulative Totals $34,621,371.00( $11,665,601.21 ] $2,722,022.14 $15,773.251.35 45.56% 518,848,119.65 $788,662.57
014 Allowance - Multimedia $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Communication &
Engineering Fiber Optic
015 Allowance - Security System $120,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,000.00 $0.00
016 Change DWYV Plumbing from $-25,243.00 $-25,243.00 $0.00 - $0.00 $-25,243.00 100.00% $0.00 $-1,262.15
Cast Iren to PVC Schedule
40
017 Install Antenna Conduits and $31,144.76 $8,000.00 $0.00 $0.00 $8,000.00 25.69% $23,144.76 $400.00
Brackets an Water Tower
018 Remove Existing $36,239.74 $36,230.74 $0.00 $0.00 $36,239.74 100.00% $0.00 $1,811.99
Underground Tanks and
Manholes
019 Relocation of Existing $33,340.92 $33,340.92 $0.00 $0.00 $33,340.82 100.00% $0.00 $1,667.05
QOverhead Communication
Lines - Charter
020 Relocation of Existing $39,900.93 $39,800.93 $0.00 $0.00 $39,900.93 100.00% $0.00 $1,995.05
Overhead Communication
Lines - Midwest Fiber
$1,385,628.0
Cumulative Totals $34,906,754.35] $11,757,839.50 01 $2,722,022.14 $15,865,489.94 45.45% $15,041,264.41 $793,274.51
PifWeb

30f3

Printed on 07-21-2022



GREAT WATER

Transmittal Form O AT iAncE
' "199990-CP;
From: Black & Veatch To: Waukesha <<%m_. Utility Description: Application for Payment No.010
111E. Wisconsin Avenue 115 Delafield Street Date: 07-26-2022 i
Milwaukee, W1 53202 Waukesha, Wl 53187-1648
Jeff Champion Attention: Kelly Zylstra TFransmittal #: 210
Transmittal Type Remarks Transmittal Status
Type: [ For your information &% Drait
Submittal Sets: O [T1 Foryourapproval [} Submitted
Spec Section: [T1 Approved as noted {1 Returned
Set {71 For your records ] Resubmitted
Rewv: [1 For construction 1 Approved
Doc Date: Send Via [ Rejected
[ Attached [ Withdrawn
M Separate Cover Via: Hand Deliver [] Due Date:

pplicati

06-30-2022

Comment:

The attached Application and Cerfification for Payment No. 010 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 3,
issued by C.D. Smith Construction, inc. , has been reviewed and agreed o by Black & Veatch. It is our recommendation to accept this Application for Payment and pay C.D. Smith Construction, Inc. for materiais
and work completed through June 30, 2022 a total amount of One Million Five Hundred Seventy-Eight Thousand Seven Hundred Sixty-Three and Twenty Cents {$1,578,763.20).

10f1 Printed on 07-26-2022 PMWeb



Booster Pump Station and Water Tower
‘Waukesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: 1 Application Date: 6/30/2022
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Specification Sesion Description Scheduled Value §) | ™ ma,\mmwmvw%wﬁon This Period Stored (notin C or D) waﬁmﬂwﬂ%wa /B ®-5
BID ITEM #1 - ALL WORK CP3
006113 BOND INSURANCE $ 49,000.00 49000 49000 1000% | $ -
007200 SPECIAL INSURANCE $ 53,000.00 53000 53000 100.0% |$ -
011100 MOBILIZATION CDS $ 242,081.00 157000 10000 167000 690% |$ 75,081.00
013300 APPROVED SUBMITTALS $ 50,000.00 39000 5000 44000 83.0% |$ 6,000.00
013300 APPROVED O&Ms $ 15,000.00 1500 1500 100% |$ 13,500.00
0072 00 ADMINISTRATION $ 241,735.00 92000 15000 107000 43% |$ 134,735.00
00 72 00 SUPERVISION $ 373,488.00 111000 5000 116000 31.1% |$ 257,488.00
01 50 00 TEMPORARY FACILITIES $ 147,000.00 39000 5000 44000 299% |$ 103,000.00
01 50 00 ENGINEERS TRAILER $ 127,000.00 87000 6000 93000 732% |$ 34,000.00
01 50 00 DUMPSTERS $ 30,000.00 10000 2000 12000 400% |3 18,000.00
01 60 00 CONSTRUCION EQUIPMENT $ 135,000.00 30500 5000 85500 633% |$ 49,500.00
017400 INTERM CLEANING $ 20,600.00 7000 500 7500 364% 13 13,100.00
017400 FINAL CLEANING $ 6,000.00 $ 6,000.00
017123 LAYOUT $ 7,500.00 6500 6500 36.7% |3 1,000.00
0320 00 CONCRETE REINFORCING LABOR BS $ 140,000.00 80000 30000 57.1% |3 60,000.00
032000 CONCRETE REINFORCING MATERIAL BS $ 196,780.00 141500 36000 177500 902% |$ 19,280.00
033100 CONCRETE MATERIAL $ 365,000.00 200000 200000 548% |$ 165,000.00
0310 00 CONCRETE FORMING MATERIAL $ 185,000.00 172000 172000 93.0% |$ 13,000.00
033100 MISC CONCRETE MATERIAL $ 49,527.00 33000 33000 66.6% |3 16,527.00
033100 CONCRETE LABOR $ 394,223.00 203000 203000 515% |$ 191,223.00
03 45 00 PRECAST CONCRETE $ 487,000.00 26427 386418 412845 843% |$ 74,155.00
03 4500 PRECAST CONCRETE ERECTION W/CRANE 3$ 185,000.00 $ 185,000.00
04 20 00 MASONRY MATERIAL $ 12,215.00 $ 12,215.00
04 20 00 MASONRY LABOR $ 88,072.00 $ $8,072.00
051200 TRUSSES MATERIAL $ 17,000.00 15460 15460 909% |% 1,540.00
052100 STRU JOIST AND DECK MATERIAL $ 105,000.00 10775 90000 100775 9%6.0% |$ 4,225.00
0550 00 MISC METALS MATERIAL $ 79,840.00 500 62756 63256 792% |$ 16,584.00
051200 ROOF STRU INSTALLATION $ 35,000.00 $ 35,000.00
05 50 00 MISC METAL INSTALLATION $ 22,000.00 $ 22,000.00
06 82 10 FIBERGLASS MATERIAL $ 26,759.00 $ 26,759.00
06 82 10 FIBERGLASS LABOR $ 8,500.00 $ 8,500.00
06 10 00 CARPENTRY MATERIAL $ 25,000.00 $ 25,000.00
06 10 00 CARPENTRY LABOR $ 15,000.00 $ 15,000.00
0714 16 SHEET APPLIED WATERRPOOFING & INSULATION $ 36,105.00 36105 36105 1000% | $ R
07 90 00 JOINT SEALANTS $ 26,725.00 $ 26,725.00
08 17 43 DOOR AND FRAMES MATERIAL $ 111,500.00 60279 60279 541% |$ 51,221.00
08 31 00 ACCESS DOORS $ 4,500.00 3$ 4,500.00

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EXCDC. Allrights reserved.
006276-2



Booster Pump Station and Water Tower
‘Wankesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: Tune Application Date: 6/30/2022
‘Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
mvnﬁmanﬂMw Section Description Scheduled Value () From WQMMWMUWE&SHBH_ This Period Stored (not in C or D) mnam M"MM& .Hm _vumha F/B) ®B-F)
0817 43 DOORS AND FRAMS INSTALATION $ 10,000.00 3 10,000.00
083323 OVERHEAD DOORS $ 24,200.00 $ 24,200.00
08 80 00 GLASS AND GLAZING $ 32,578.00 $ 32,578.00
09 51 00 ASQUSTICAL CEILING $ 3,000.00 $ 3,000.00
09 96 00 HIGH PERFORMANCE COATINGS (BPS) $ 407,420.00 $ 407,420.00
09 96 23 TRAFFIC COATING $ 28,815.00 $ 28,815.00
1028 13 TOILET AND BATH ACCESSORIES &M $ 2,000.00 $ 2,000.00
1040 00 SIGNAGE L&M $ 2,000.00 $ 2,000.00
104416 FIRE EXTINGUISHERS L&M 3 3,500.00 $ 3,500.00
11 53 00 LABORATORY EQUIPMENT $ 7,422.00 $ 7,422.00
123553 L ABORATORY CASEWORK $ 8,394.00 3 8,394.00
12 50 00 FURNITURE $ 2,769.00 $ 2,769.00
412213 BRIDGE CRANE $ 61,581.00 3 61,581.00
321200 ASPHALT PAVING $ 115,936.00 $ 115,936.00
321723 PAVMENT MARKING $ 8.500.00 $ 8,500.00
321300 SITE CONCRETE $ 185,000.00 $ 185,000.00
323113 FENCING $ 223,890.00 $ 223,890.00
329000 LANDSCAPING $ 433,000.00 $ 433,000.00
314100 EARTH RETENTION $ 300.000.00 280000 280000 933% |$ 20,000.00
014100 DISENFECTION GENERAL AND WATER $ 32,000.00 $ 32,000.00
312322 SITE DEWATERING AS REQUIRED $ 65,000.00 20000 5000 25000 385% 18§ 40,000.00
G&L Associates Roofing
076113 3 Material Booster Pump Station Roof $ 363,000.00 $ 363,000.00
076113 3A Material Interior water tower roof $ 81,775.00 $ 81,775.00
076113 3 Labor Booster Pump Station Roof $ 145,000.00 $ 145,000.00
076113 3A Labor Interior water tower roof $ 10,000.00 3 10,000.00
076113 Design and Submittal. $ 43,225.00 38000 33000 879% |$ 5,225.00
EDGERTON
011100 MOBILIZATION $ 150,000.00 110000 110000 733% |$ 40,000.00
013300 APPROVED SUBMITTALS $ 10,000.00 8000 8000 80.0% |$ 2,000.00
312513 EROSION CONTROL $ 46,000.00 39500 39500 85.9% |$% 6,500.00
311000 SIME CLEARING $ 156,000.00 156000 156000 1000% | $ -
312316 MASS GRADING $ 349,000.00 342000 342000 980% |$ 7,000.00
312316 STRUCTURE EXCAVATION-BACKFILL $ 643,000.00 510000 510000 793% |$ 133,000.00
321123 CABC SOG $ 53,000.00 35000 35000 66.0% |$ 18,000.00
321123 CABC SITE $ 64,000.00 $ 64,000.00
320513 RESTORATION $ 131,000.00 $ 131,000.00
320513 TEMPORARY TOPSOIL ACCESS ROAD $ 38,000.00 19000 19000 500% |3 19,000.00

EJCDC® C-620 Contractor’s Application for Payment

© 2013 National Society of Professional Engineers for EYXCDC. All rights reserved.

006276-2




Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: June Application Date: 6/30/2022
‘Work Completed E F G
A B C D Materials Presently Total Completed ” Balance to Finish
m%nmn»m% Section Description Scheduled Value (§) | O Em,\mmﬂwa_sgn “This Period Stored (ot in C or D) Bﬂwﬂwﬂomwuma F/B) B-H
321123 CABC TEMP ROAD $ 67,000.00 65000 65000 97.0% |$ 2,000.00
312323 SELECT FILL UNDER PAVEMENTS 3 388,000.00 $ 388,000.00
AUGUST WINTERS
011100 MOBILIZATION $ 55,000.00 52500 52500 955% |$ 2,500.00
00 72 00 GERNERAL CONDITIONS $ 33,000.00 24250 24250 735% 1% 8,750.00
013300 APPROVED SUBMITTALS $ 10,000.00 5000 5000 500% | $ 5,000.00
013300 APPROVED O&Ms $ 2,000.00 $ 2,000.00
330555 30" BPS DISCHARGE PIPELINE # (M) $ 195,000.00 190500 4500 195000 100.0% |$ -
330555 30" BPS DISCHARGE PIPELINE # (L) $ 125,000.00 122300 122300 978% |$ 2,700.00
330555 WATER SERVICE TO BPS (M) $ 51,000.00 51000 51000 1000% |$ -
330555 WATER SERVICE TO BPS (L) $ 73,000.00 70000 70000 959% |8 3,000.00
330555 30" BPS WATER SUPPLY (M) $ 325,000.00 325000 325000 100.0% |$ -
330555 30" BPS WATER SUPPLY (L) $ 140,000.00 140000 140000 100.0% |$ -
330555 30" BPS DISCHARGE LINE #2 (M) $ 210,000.00 156270 156270 744% |$ 53,730.00
330555 30" BPS DISCHARGE LINE #2 (L) $ 68,000.00 60000 60000 882% |$ 3,000.00
330555 8" WATER SERVICE ON ACCESS ROAD (M) 3 55,000.00 55000 55000 100.0% |$ -
330555 8" WATER SERVICE ON ACCESS ROAD (L) $ 75,000.00 60000 60000 800% |$ 15,000.00
333000 SANITARY ON ACCESS ROAD (M) $ 35,000.00 35000 35000 100.0% |$ -
333000 SANITARY ON ACCESS ROAD (L) $ 80,000.00 30000 30000 100.0% | $ -
333000 SANITARY TO BPS (M) $ 40,000.00 40000 40000 100.0% |$ -
333000 SANITARY TO BPS (L) $ 95,000.00 95000 95000 100.0% | $ -
330555 RSVR #1 30" (M) $ 121,000.00 21100 98000 119100 984% |$ 1,900.00
330555 RSVR #1 30" (L) $ 45,000.00 2500 2500 56% |$ 42,500.00
330555 RSVR #1 24" (M) 3 71,000.00 10000 26050 36050 508% |$ 34,950.00
330555 RSVR #1 24" (L) $ 43,000.00 2500 2500 58% 1s 40,500.00
330555 RSVR #1 6" (M) $ 12,000.00 1180 10820 12000 100.0% |$ -
330555 RSVR #1 6" (L) $ 21,000.00 1000 1000 48% |$ 20,000.00
330555 RSVR #2 30" (M) $ 125,000.00 20100 99500 119600 957% |$ 5,400.00
330555 RSVR #2 30" (L) $ 50,000.00 2500 2500 50% |$ 47,500.00
330555 RSVR #2 24" (M) $ 61,000.00 10000 18500 28500 467% |$ 32,500.00
330555 RSVR#2 24" (L) $ 43,000.00 2500 2500 58% |$ 40,500.00
330555 RSVR #2 6" (M) $ 12,000.00 1500 750 2250 188% |$ 9,750.00
330555 RSVR #2 6" (L) $ 22,000.00 1000 1000 45% |s 21,000.00
330523 CASING PIPE (M) $ 120,000.00 $ 120,000.00
330523 CASING PIPE INSTALL $ 60,000.00 $ 60,000.00
330513 SANITARY MANHOLES (M) $ 25,000.00 15000 10000 25000 1000% |$ R
330513 STORM MANHOLES (M) $ 70,000.00 $ 70,000.00
333000 RCP STORM PIIPING (M) $ 125,000.00 $ 125,000.00

EJCDC® C-620 Contractor’s Application for Payment
© 2013 National Society of Professional Engineers for EXCDC. All rights reserved.
006276-2



Booster Pump Station and Water Tower

‘Waukesha Water Utility
Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: Tune Application Date: 6/30/2022
‘Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
mnao&omzﬁ_mw Section Description Scheduled Value (5) From Emﬂmwwvwgrnunon This Period Stored (not in C or D) maaﬁ Mﬁwnwm .Hm wuam @B B-F
333000 STORM INSTALLATION $ 482,000.00 $ 432,000.00
330507 BORING MATERIAL (M) $ 10,000.00 10000 16000 1000% |$ -
330507 SANITARY BORING (L) $ 85,000.00 85000 85000 100.0% |$ -
NEXT ELECTRIC
011100 MOBILIZATION $ 149,829.00 149829 149829 100.0% |$ -
013300 APPROVED SUBMITTALS $ 30,000.00 19000 19000 633% |$ 11,000.00
0133 00 APPROVED O&Ms $ 12,000.00 $ 12,000.00
01 50 00 TEMPORARY LIGHTING AND POWER $ 32,549.00 23500 6000 29500 906% |$ 3,049.00
26 2300 DISTRIBUTION EQUIPMENT (M) $ 859,089.00 $ 859,089.00
26 2300 DISTRIBUTION EQUIPMENT STARTUP $ 4,800.00 $ 4,300.00
26 05 43 DISTRIBUTION/GENERATOR FEEDER & CONDUIT (L&M) $ 138,389.00 $ 138,389.00
26 05 26 GROUNDING $ 15,030.00 6000 6000 399% |$ 9,030.00
263213 GERNERATOR INSTALL $ 233,480.00 $ 233,480.00
263213 GENERATOR STARTUP $ 2,750.00 $ 2,750.00
26 50 00 LIGHT FIXTURES (M) $ 108,086.00 92295.14 92295.14 854% |3 15,790.86
2628 16 MOTOR/EQUIPMENT CONNECTIONS (L) $ 120,569.00 $ 120,569.00
26 41 00 LIGHTINING PROTECTION (L&M) $ 42,839.00 $ 42,839.00
26 0543 DUCTBANK (L&M) $ 242,585.00 24000 24000 99% |$ 218,585.00
260533 BRANCH CONDUIT (L&M) $ 258,689.00 29500 27937 57437 22% 1S 201,252.00
260533 BRANCH WIRE (L& M) $ 119,754.00 $ 119,754.00
2700 00 COMMUNICATIONS $ 15,620.00 $ 15,620.00
28 00 00 FIRE ALARM/SECURITY SYSTEM (L&M) $ 47,803.00 $ 47,803.00
AHERN
011100 ADMINISTRATION $ 75,000.00 45000 5000 50000 66.7% |3 25,000.00
0133 00 APPROVED SUBMITTALS $ 101,500.00 39000 3000 42000 414% |3 59,500.00
013300 APPROVED O&Ms $ 50,750.00 3000 3000 6000 118% |$ 44,750.00
011100 MOBILIZATION $ 18,750.00 12000 12000 64.0% |$ 6,750.00
017900 STARTUP AND TRAINING $ 20,000.00 $ 20,000.00
4005 16 WALL PIPES $ 65,000.00 65000 65000 100.0% |$ -
400516 SLEEVES $ 17,000.00 1500 8804 10304 60.6% |$ 6,696.00
400516 4"-12" DI PIPING MATERIAL $ 36,000.00 14391 14391 400% |$ 21,609.00
400516 4"-12" DI PIPING LABOR $ 25,000.00 $ 25,000.00
4005 16 14"-30" DI PIPING MATERIAL $ 891,000.00 274449 274449 308% |$ 616,551.00
4005 16 14"-30" DI PIPING LABOR $ 190,000.00 $ 190,000.00
40 05 20 VALVE MATERIAL $ 1,552,000.00 1222904 1222904 788% |$ 329,096.00
400520 VALVE LABOR $ 190,000.00 $ 190,000.00
4005 18 SAMPLE PIPING $ 9,300.00 $ 9,300.00
432111 RESERVOIR MIXING PUMPS $ 29,300.00 25914 25914 88.4% |$ 3,386.00

EJCDC® C-620 Contractor’'s Application for Payment
© 2013 National Society of Professional Engineers for EICDC. All rights reserved.
006276-2



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

‘Wankesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: June Application Date: 6/30/2022
‘Work Completed E F G

A B C D Materials Presently Total Completed % Balance to Finish
mvaﬂmomzﬁ_ww Section Description Scheduled Value (5) From SwMMMmU\quuombon This Petiod Stored (notm C orD) mnmﬁ Mﬁwnunu&\”n“mvvmﬁ @B B-F)
432117 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 3 84,750.00
432117 TURBINE PUMPS - DELIVERY $ 203,400.00 $ 203,400.00
432117 TURBINE PUMPS - INSTALLATION $ 80,400.00 $ 80,400.00
4005 16 RESERVOIR PIPING MATERIAL $ 51,800.00 3 51,800.00
4005 16 RESERVOIR PIPING LABOR 3 15,000.00 $ 15,000.00
221000 UNDERGROUND DWV $ 98,000.00 93100 93100 95.0% |$ 4,900.00
221000 WATER SERVICE $ 4,000.00 3500 3500 875% |$ 500.00
221000 ABOVE GROUND DWV $ 38,000.00 6724 6724 17.7% |$ 31,276.00
221000 WATER PIPING $ 45,000.00 3 45,000.00
221000 SUMP PUMPS & PIPING $ 52,600.00 $ 52,600.00
22 3000 PLUMBING FIXTURES $ 59,300.00 1117 1117 19% |$ 58,183.00
221000 WATER TOWER DWV & WATER $ 16,000.00 2500 2500 156% |$ 13,500.00
46 3337 SHC SYSTEM $ 150,000.00 $ 150,000.00
46 33 37 LAS SYSTEM $ 162,600.00 3 162,600.00
233100 SM SHOP FABRICATION $ 41,500.00 $ 41,500.00
231123 Gas Piping $ 17,300.00 3 17,300.00
232300 Refrigeration Piping $ 5,300.00 $ 5,300.00
233100 FRP Duct $ 59,200.00 $ 59,200.00
233100 FIELD DUCT INSTALLATION $ 43,400.00 3 43,400.00
23 00 00 HVAC EQUIPMENT MATERIAL $ 228,000.00 62732 62732 27.5% | § 165,268.00
230000 HVAC EQUIPMENT INSTALLATION $ 61,000.00 $ 61,000.00
210000 FIRE PROTECTION $ 133,550.00 19815 19815 148% |$ 113,735.00
232700 INSULATION $ 54,100.00 $ 54,100.00
23 09 00 HVAC CONTROLS $ 84,600.00 8524 8524 10.1% |$ 76,076.00
230593 HVAC BALANCING $ 3.250.00 $ 3,250.00
233100 HANGER ENGINEERING $ 7,350.00 4500 2850 7350 100.0% |3 -
230593 PRESSURE TESTING AND DISINFECTION $ 5,000.00 $ 5,000.00
3316 33 DN Tanks
331633 Submittal Drawings and Tank Design $ 70,000.00 70000 70000 100.0% | $ -
3316 33 Mobilization S 515,000.00 432500 432500 84.0% |{$ 82,500.00
331633 Tank 1
331633 Tank Piping Delivery $ 225,000.00 3 225,000.00
331633 Tank Piping Installed $ 65,000.00 3 65,000.00
331633 Tank Floor & Wall Footing $ 598,906.00 598906 598906 100.0% [$ -
331833 Cast Precast Wall Panels $ 1,004,838.50 800000 200000 1000000 99.5% |$ 4,838.50
331633 Precast Dome Roof - Casting Dome Panels S 607,997.00 500000 100000 600000 98.7% |$ 7,997.00
331633 Type 3 Wall - Erect Wall Panels S 362,401.50 $ 362,401.50
331633 Wall Slots S 184,649.00 $ 184,649.00

EJCDC® C-620 Contractor’s Application for Payment
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Booster Pump Station and Water Tower

‘Waukesha Water Utility
Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: Tone Application Date: 6/30/2022
Work Completed E F G

A B C D Materials Presently Total Completed % Balance to Finish
Specification Section Description Scheduled Value (§) | 0% ma,mmwow%%%on “This Period Stored (ot in C or D) gﬂmﬁw&%&n ®/B) ®-5)
331633 Corewall Shotcrete S 75,433.00 $ 75,433.00
331633 Wire Prestressing & Wire Cover Shotcrete $ 498,548.50 $ 498,548.50
331633 Shotcrete Cover Coat S 156,196.50 $ 156,196.50
331633 Erect Shoring & Forms (Precast Dome) $ 348,364.50 50000 10000 60000 172% |$ 288,364.50
331633 Precast Dome Roof - Erect Dome Panels $ 193,770.50 $ 193,770.50
331633 Reinforce & Pour Dome Ring & Dome Slots $ 223,938.50 $ 223,938.50
331633 Dismantle Shoring & Forms (Precast Dome) $ 189,158.00 $ 189,158.00
331633 Tank Appurtenances S 92,519.00 $ 92,519.00
331633 Exterior Tank Coating S 131,371.00 $ 131,371.00
331633 Demobilization S 49,408.50 3 49,408.50
331633 Tank 2
3316 33 Tank Piping Delivery S 225,000.00 $ 225,000.00
331633 Tank Piping Installed S 65,000.00 $ 65,000.00
331633 Tank Floor & Wall Footing $ 598,906.00 598906 598906 100.0% [$ -
331633 Cast Precast Wall Panels $ 1,004,838.50 800000 200000 1000000 995% | $ 4,838.50
331633 Precast Dome Roof - Casting Dome Panels $ 607,997.00 500000 100000 600000 987% |$ 7,997.00
331633 Type 3 Wall - Erect Wall Panels $ 362,401.50 $ 362,401.50
331633 Wall Slots S 184,649.00 $ 184,649.00
3316 33 Corewall Shotcrete $ 75,433.00 3 75,433.00
331633 Wire Prestressing & Wire Cover Shotcrete $ 498,548.50 3 498,548.50
331633 Shotcrete Cover Coat $ 156,196.50 $ 156,196.50
331633 Erect Shoring & Forms (Precast Dome) $ 348,364.50 135000 150000 285000 81.8% |3 63,364.50
331633 Precast Dome Roof - Erect Dome Panels S 193,770.50 $ 193,770.50
331633 Reinforce & Pour Dome Ring & Dome Slots $ 223,938.50 $ 223,938.50
331633 Dismantle Shoring & Forms (Precast Dome) $ 189,158.00 $ 189,158.00
331633 Tank Appurtenances $ 92,519.00 $ 92,519.00
331633 Exterior Tank Coating S 131,371.00 $ 131,371.00
331633 Demobilization $ 49,408.50 $ 49,408.50
331300 WATER TESTING AND DISINFECTION S 43,500.00 $ 43,500.00

Bid Item #1 Subtotals $ 30,230,516.001 $ 10,011,587.00] $ 875,628.00| $ 2,648,022.14 | $ 13,535,237.14 | 44.77% | $ 16,695,278.86

BID ITEM #2 -PROCESS INTEGRATION

409000 PROCESS INTEGRATION (DESIGN AND INSTALLATION) $ 228,787.00 75250 75250 32.9% |$ 153,537.00
409513 CABINETS AND DEVICES S 675,963.00 $ 675,963.00
4098 00 DEVICE START UP AND TRAINING S 100,250.00 $ 100,250.00

Bid Item #2 Subtotals s 1,005,000.00] $ 75,250.00| $ -1 8 - s 75,250.00| 7.49% | $ 929,750.00
024118 BID ITEM #3 - EARTH EXCAVATION CY (175) $ 875.00 $ 875.00
024118 BID ITEM #4 - DRAINAGE FILL MATERIAL CY (60) $ 3,300.00 $ 3,300.00
024118 BID ITEM #4 - SELECT FILL MATERIAL CY (100) $ 4,000.00 S 4,000.00

EJCDC® C-620 Contractor’s Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
006276-2



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower

‘Wankesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 10
Application Period: 1 Application Date: 6/30/2022
Work Completed E F G
A B C D Materials Presently Totat Completed % Balance to Finish
w@oemnmm”_.u Section Description Scheduled Value (5) From WQMM.WUW%_HSH.S This Period Stored (not in C or D) BEA MWHMQ .Hmvdm:w E/B) (B-F
024118 BID ITEM #6 - PIPING BEDDING MATERIAL CY (25) 3 1,750.00 s 1,750.00
024118 BID ITEM #7 - ADD'L COMMON FILL MATERIAL CY (35) s 525.00 3 525.00
033100 BID [TEM #8 - ADD'L CLASS D CONCRETE (PLACED) CY (125) 3 87,500.00 3 87,500.00
032000 BID ITEM #9 - REBAR (PLACED) LBS (500) s 1,000.00 s 1,000.00
BID ITEM #10 - CP3A WATERTOWER
331611 INSURANCE s 99,000.00 95000 99000 100.0% | $ -
331611 ENGINEERING & APPROVAL $ 486,000.00 462300 462300 95.1% |$ 23,700.00
331611 TANK MATERIAL $ 540,000.00 208000 160000 74000 442000 81.9% |$ 98,000.00
331611 TANK FABRICAION & SHIP $ 547,000.00 218800 200000 418800 76.6% |$ 128,200.00
331611 TANK ERECTION s 680,000.00 210000 ——150000 N 360000 52.9% |$ 320,000.00
331611 TANK PAINT $ 398,000.00 C NN $ 398,000.00
331611 STERILIZE AND TEST $ 3,000.00 o RN s 3,000.00
331611 O&M's & CLOSEOUT $ 15,000.00 T\ [ B 15,000.00
331611 ELEVATED WATER TOWER BASE Concrete CDS $ 110,777.00 97111.2 N O 97111.2 87.7% |$ 13,665.80
331611 WATER TOWER $ 28,128.00 25000 LAY 25000 88.9% |$ 3,128.00
330555 WATER TOWER PIPING 3A (M) 3 144,000.00 140000 X 140000 97.2% |$ 4,000.00
330555 WATER TOWER PIPING 3A (L) S 76,000.00 72000 72000 94.7% | 4,000.00
Bid Item #10 Subtotals $ 3,126,905.00 ] $ 1,532,211.20| $ 510,000.00] $ 74,000.00 | $ 2,116,211.20 | 67.68% | $ 1,010,693.80
024118 BID ITEM #11 -SOILS $ 100,000.00 36553.01 36553.01 36.6% |5 63,446.99
02 50 00 BID ITEM #12 - UND. STORAGE TANKS 3 10,000.00 10000 10000 100.0% | $ -
013100 BID ITEM #13 - UTILITES FLC & GAS s 50,000.00 3 50,000.00
013100 BID ITEM #14 - FIBER OPTIC 3 50,000.00 $ 50,000.00
013100 BID ITEM #15 - SECURITY 5 120,000.00 3 120,000.00
Change Orders
€0-01.01 DWV PIPING FROM CAST IRON TO CPVC $ (25,243.00) 25243 -25243 100.0% | $ -
€O-01.02 INSTALL ANTENNA CONDIUITS UNDER TOWER $ 31,144.76 $8,000.00 8000 257% |$ 23,144.76
€0-01.03 REMOVE EXISTING UNDERGROUND TANKS $ 36,239.74 $36,239.74 36239.74 100.0% | $ -
€0-01.04 RELOCATION OF LINES CHARTER $ 33,340.92 $33,340.92 33340.92 100.0% | $ -
€0-01.05 RELOVATION OF LINE MIDWEST s 39,900.93 $39,900.93 39900.93 100.0% | $ -
#DIV/0! | $ -
CHANGE ORDER SUBTOTALS s 11538335 $ 18,996.74| $ -8 73,241.85] $ 92,238.59 | 79.94% | $ 23,144.76
Totals $ 34,906,754.35] $ 11,684,597.95] $ 1,385,628.00] $ 2,795,263.99 | $ 15,365,489.94| 45.45% | $ 19,041,264.41
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